

20190606 - Daily Scrum Meeting Minutes

20190606 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Diego Vera](#)

Start time: 6:15pm

End time: 6:33pm

[Diego Vera](#):

- What was done since the last scrum meeting?
 - Tried to understand conflict areas and what kinds of calls, methods were running
- What is planned to be done until the next scrum meeting?
 - Hopefully get the merge working
 - Learn system integration testing
- What are the hurdles?
 - Lack of time

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Sent user stories to prof for review
 - Downloaded OBS for screen recording user story videos
 - Traced where issues with stripe were coming from when sending card info
 - Looked at stripe website to see if it was receiving API requests
 - Watched Ron's testing video for unit testing
 - Installed Ngrok to create tunnel
- What is planned to be done until the next scrum meeting?
 - Start writing NUnit tests
 - Merge what we have into its own branch on class repo
- What are the hurdles?
 - Stripe logs do not update based on current data

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Fixed Visual Studio IIS certification issue
 - Installed Ngrok, node, and npm for local web hook testing
 - Set up Plaid and strip for web hook testing
 - Troubleshoot functionality of adding bank accounts in my account page
 - Troubleshoot functionality of adding credit cards
- What is planned to be done until the next scrum meeting?
 - Potentially fix credit cards and bank accounts issues
- What are the hurdles?
 - Credit cards don't get added but there's no error, bank accounts don't get added and gets errors, stripe logs not working

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Looked at advanced git tutorials in order to merge our repo with main repo
- What is planned to be done until the next scrum meeting?
 - Continue working on integrating project and wrap up my user story
- What are the hurdles?
 - Merging two repos with no related histories

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Met with the group and made progress on integration problem.
 - Tried to isolate add bank account feature to integrate.
- What is planned to be done until the next scrum meeting?
 - Continue to try and integrate EFEC repo
- What are the hurdles?
 - Complex merging issues