

20190607 - Daily Scrum Meeting Minutes

20190607 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Diego Vera](#) [Osniel Valdivia](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:30pm

[Osniel Valdivia](#):

- What was done since the last scrum meeting?
 - Planned out the strategy to merge our sprint branch into the main repo
 - Reviewed git resources given by [Jasmine Batten](#)
- What is planned to be done until the next scrum meeting?
 - Finalize the sprint work done on the merged repo and merge onto the main summer repo
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Got add bank account functionality working
 - Got delete bank account functionality working
 - Fix database param mismatches
 - Attempted to write an NUnit test
- What is planned to be done until the next scrum meeting?
 - Hopefully add more functionality such as adding credit card, deleting credit card, deleting subscription
- What are the hurdles?
 - Stripe logs not working
 - Stored procedure parameters seem to be mismatched

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Looked through plaid and stripe documentation to troubleshoot bank account and credit card functionality
 - Looked through project code to troubleshoot credit card adding
- What is planned to be done until the next scrum meeting?
 - Fix more functionality in project
- What are the hurdles?
 - Internet problems due to weather
 - Stripe activity logs still not working

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Installed and looked at ngrok
 - Started attempting to write NUnit tests for what we do have working
 - Looked into system integration testing
- What is planned to be done until the next scrum meeting?
 - Have one working unit test working
- What are the hurdles?
 - System integration testing is confusing

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Finished writing automatic unit test for adding bank account
 - Looked through plaid documentation to try and figure out bank account functionality
- What is planned to be done until the next scrum meeting?
 - Plan out our final merge into the main EFoRT repo
- What are the hurdles?
 - None