

20190125 - Daily Scrum Meeting Minutes

Attendees: Eddy Mogollon Pablo Mueller

Date: 25 Jan 2019

Start time: 11:30AM

End time: 11:45AM

Eddy Mogollon:

- What was done since the last scrum meeting?
 - Created a JSON object with defendants' information. The project owner sent the mock data for the card components, so we are using both the project owner's data and my own
 - Designed the component that will hold the description of the page
 - Created a wireframe for the website
 - Collected a list of Animal Cruelty Registers to look at different website designs
- What is planned to be done until the next scrum meeting?
 - Have an idea of the final design of the website
 - Combine the card component with the component holding the description of the website
 - Implement the wireframe as it was designed
 - Have a final design of the Card component and try implementing it
- What are the hurdles?
 - We are still missing (day 3) certain information from the product owner. For example: County standards, mock data for the card components and the description of the website from the communications department.

Pablo Mueller:

- What was done since the last scrum meeting?
 - Moving right along with the Card Component, this is the main focus right now. The card that can take in data.
- What is planned to be done until the next scrum meeting?
 - I'll be passing the data that Eddy is working on to the cards and make sure it's all displayed correctly.
- What are the hurdles?
 - We are still missing (day 3) certain information from the product owner. For example: County standards, mock data for the card components and the description of the website from the communications department.