

20190128 - Daily Scrum Meeting Minutes

Attendees: Eddy Mogollon Pablo Mueller

Date: 28 Jan 2019

Start time: 11:30AM

End time: 12:15PM

Eddy Mogollon:

- What was done since the last scrum meeting?
 - Worked on the Defendant's card component. Researched different possible designs based on the examples we had on previous counties. The idea is to have the card look modern following MDC's look-and-feel while displaying the information.
 - Worked on the Description component. It is already developed but the information is missing. For now, I will create a fake description.
 - Created a Breadcrumb component based on the one in Miami Dade County
- What is planned to be done until the next scrum meeting?
 - Display the Description component on the website.
 - Divide the website into two sections to add space for the side menu. However, I won't work on the side menu until the next sprint.
 - Display the defendant's information on the card component
 - Work on the design of the card component
- What are the hurdles?
 - We are still missing (day 4) certain information from the product owner. For example: County standards, mock data for the card components and the description of the website from the communications department.
 - Designing a nice Card component requires more research. We evaluated several designs, and we need to talk to the PO and make a decision.

Pablo Mueller:

- What was done since the last scrum meeting?
 - Mocked a vertical design as an option for the card component
 - Continued working on the current horizontal design for the card component. Had some things to debug.
- What is planned to be done until the next scrum meeting?
 - Will finish the arrangement of the Card and start testing it with Mock Data.
 - Menu items are now in place: {"Select All", "Collapse/Expand", "Print", "Download"}
- What are the hurdles?
 - Had to rework some things on how the fields take in data, and the arrangement of the fields. The overall design didn't look so good. I'll be working on a different design so that it feels modern.
 - We are still missing (day 4) certain information from the product owner. For example: County standards, mock data for the card components and the description of the website from the communications department.