

20190130 - Daily Scrum Meeting Minutes

Attendees: Eddy Mogollon Pablo Mueller

Date: 30 Jan 2019

Start time: 12:00PM

End time: 12:30PM

Eddy Mogollon:

- What was done since the last scrum meeting?
 - Made design decisions for Card component
 - Added description component
 - Added fake header and footer
- What is planned to be done until the next scrum meeting?
 - Write the documentation for all the user stories and make videos, in preparation for the end of Sprint 1.
 - Get to finish most of the user stories for Sprint 1, especially the one related to Card component.
 - Create the layout for the side menu, it will be empty and this will be part of Sprint 2. But it is important to show the layout of both the cards and the side menu in one page.
- What are the hurdles?
 - Making some design decisions that require input from the PO.
 - Don't know if I should get a MacBook Pro with Space Gray color or Silver color. This is important as we work in the MAC (Miami-Dade Animal Cruelty) project.

Pablo Mueller:

- What was done since the last scrum meeting?
 - Worked on the card styling and arrangement.
 - We received the County Standards and Branding Docs from MDC.
- What is planned to be done until the next scrum meeting?
 - More styling/arrangement.
- What are the hurdles?
 - Making some design decisions requires input from the PO - will get addressed on Friday during the Review & Retro
 - Some spacing issues - we may switch to Flexbox <https://css-tricks.com/snippets/css/a-guide-to-flexbox/>