

20190122 - Sprint 1 Planning Meeting Minutes

Meeting Info:

ATTENDEES

Pablo Mueller
pmuel001@fiu.edu



Eddy Mogollon
emogo001@fiu.edu



Jay Alvarez - Jacinto.Alvarezdelacamp@miamidade.gov

Daniel Stanisky - Daniel.Stanisky@miamidade.gov

Start time: 09:00 AM

End time: 10:12 AM

After discussion, the velocity of the team were estimated to be <50h>.

User Stories:

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

USER STORIES		
1) Card Component Prototype	 MAC-3 - Card Component Prototype	DONE
2) Fill Fields With Mock Data	 MAC-2 - Fill Fields With Mock Data	DONE
3) Website Description	 MAC-6 - Website Description	DONE
4) Display Several Cards Per Page	 MAC-4 - Display Several Cards Per Page	DONE
5) Define Color Scheme	 MAC-1 - Define Color Scheme	DONE
6) Breadcrumbs	 MAC-25 - Breadcrumbs	DONE
7) Mock Footer	 MAC-29 - Mock Footer	DONE
8) Mock Header	 MAC-30 - Mock Header	DONE
9) Create Layout Including Sidemenu and Card component	 MAC-31 - Create Layout Including Sidemenu and Card component	DONE

Assignment:

The team members indicated their willingness to work on the following user stories:

PABLO MUELLER		
Card Component Prototype	 MAC-3 - Card Component Prototype	DONE
Display Several Cards Per Page	 MAC-4 - Display Several Cards Per Page	DONE
Define Color Scheme	 MAC-1 - Define Color Scheme	DONE
Breadcrumbs	 MAC-25 - Breadcrumbs	DONE
Mock Header	 MAC-30 - Mock Header	DONE

Create Layout Including Sidemenu and Card component

 ~~MAC-31~~ - Create Layout Including Sidemenu and Card component DONE

EDDY MOGOLLON

Card Component Prototype  ~~MAC-3~~ - Card Component Prototype DONE

Fill Fields With Mock Data  ~~MAC-2~~ - Fill Fields With Mock Data DONE

Website Description  ~~MAC-6~~ - Website Description DONE

Display Several Cards Per Page  ~~MAC-4~~ - Display Several Cards Per Page DONE

Mock Footer  ~~MAC-29~~ - Mock Footer DONE

Create Layout Including Sidemenu and Card component

 ~~MAC-31~~ - Create Layout Including Sidemenu and Card component DONE

Goal:

Our goal on Sprint 1 is to create the pillars of the site and start giving shape to the project so that we'll have enough feedback and direction for Sprint 2. It will be successful sprint if we complete the information card and we are able to fetch data and display it appropriately.

Other:

We researched the following sites:

- https://www.hillsboroughcounty.org/~link.aspx?_id=23653B64E84E478A9860A5199881A696&_z=z
- <https://www.marioncountyfl.org/departments-agencies/departments-a-n/animal-services/animal-control-and-pet-laws/animal-abuser-registry>
- <http://cms.leoncountyfl.gov/Home/Departments/Office-of-Public-Safety/Animal-Control/Report-Animal-Abuse>