

20190201 - Sprint 1 Review Meeting Minutes


Meeting Info:

ATTENDEES

Pablo Mueller
pmuel001@fiu.edu



Eddy Mogollon
emogo001@fiu.edu



Jay Alvarez - Jacinto.Alvarezdelacamp@miamidade.gov

Daniel Stanisky - Daniel.Stanisky@miamidade.gov

Elio Perez - elioperez@miamidade.gov

Javier Ruiz - javier.ruiz@miamidade.gov

Date: 01 Feb 2019

Start time: 01:15PM

End time: 02:00PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- User Story: Define Color Scheme  ~~MAC-1~~ - Define Color Scheme DONE
- User Story: Fill Fields With Mock Data  ~~MAC-2~~ - Fill Fields With Mock Data DONE
- User Story: Card Component Prototype  ~~MAC-3~~ - Card Component Prototype DONE
- User Story: Display Several Cards Per Page  ~~MAC-4~~ - Display Several Cards Per Page DONE
- User Story: Website Description  ~~MAC-6~~ - Website Description DONE
- User Story: Breadcrumbs  ~~MAC-25~~ - Breadcrumbs DONE
- User Story: Mock Footer  ~~MAC-29~~ - Mock Footer DONE
- User Story: Mock Header  ~~MAC-30~~ - Mock Header DONE
- User Story: Create Layout Including Sidemenu and Card component  ~~MAC-31~~ - Create Layout Including Sidemenu and Card component DONE

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- User Story: