

# 20190215 - Sprint 2 Review Meeting Minutes

---

## Meeting Info:

### ATTENDEES

**Pablo Mueller**  
pmuel001@fiu.edu



**Eddy Mogollon**  
emogo001@fiu.edu



Jay Alvarez - [Jacinto.Alvarezdelacamp@miamidade.gov](mailto:Jacinto.Alvarezdelacamp@miamidade.gov)

Daniel Stanisky - [Daniel.Stanisky@miamidade.gov](mailto:Daniel.Stanisky@miamidade.gov)

Elio Perez - [elioperez@miamidade.gov](mailto:elioperez@miamidade.gov)

Date: 15 Feb 2019

Start time: 01:15PM

End time: 02:00PM

---

---

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- User Story: Sort by Ascending/Descending Order

 ~~MAC-8~~ - Sort by Ascending/Descending Order DONE

- User Story: Wireframe

 ~~MAC-28~~ - Wireframe DONE

- User Story: Make Side Menu Responsive

 ~~MAC-34~~ - Make Sidemenu Responsive DONE

- User Story: Make Card Component Responsive

 ~~MAC-35~~ - Make Card component responsive DONE

- User Story: Search Bar Research & Design

 ~~MAC-36~~ - Search Bar Research & Design DONE

- Style Card Header

 ~~MAC-37~~ - Style Card Header DONE

- Style Card Body

 ~~MAC-38~~ - Style Card Body DONE

- Collapse Card Body

 ~~MAC-39~~ - Collapse Card Body DONE

- Expand Card Body

 ~~MAC-40~~ - Expand Card Body DONE

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None