

20190215 - Sprint 3 Planning Meeting Minutes

Meeting Info:

ATTENDEES

Pablo Mueller
pmuel001@fiu.edu



Eddy Mogollon
emogo001@fiu.edu



Jay Alvarez - Jacinto.Alvarezdelacamp@miamidade.gov

Date : 15 Feb 2019

Start time: 12:00 PM

End time: 12:45 PM

After discussion, the velocity of the team were estimated to be <56h>.

User Stories:

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

USER STORIES	
1) Print Button	 MAC-11 - Print Button DONE
2) Download Button	 MAC-18 - Download Button DONE
3) Registry FAQ	 MAC-17 - Registry FAQ DONE
4) Responsive Site	 MAC-19 - Responsive Site DONE
5) Filtering Records	 MAC-7 - Filtering Records DONE
6) Navigation bar: Side or Top	 MAC-15 - Filter bar (design): Top or Side DONE
7) Download As CSV	 MAC-26 - Download As CSV DONE
8) WCAG 2.1 Conformity	 MAC-32 - WCAG 2.1 Conformity DONE

Assignment:

The team members indicated their willingness to work on the following user stories:

PABLO MUELLER	
Print Button	 MAC-11 - Print Button DONE
Download Button	 MAC-18 - Download Button DONE
Download As CSV	 MAC-26 - Download As CSV DONE
Responsive Site	 MAC-19 - Responsive Site DONE
EDDY MOGOLLON	
Registry FAQ	 MAC-17 - Registry FAQ DONE
Filtering Records	 MAC-7 - Filtering Records DONE

Navigation bar: Side or Top



~~MAC-15~~ - Filter bar (design): Top or Side

DONE

WCAG 2.1 Conformity



~~MAC-32~~ - WCAG 2.1 Conformity

DONE

Goal:

Our goal on Sprint 3 is to work on peripheral components to the application, while we receive final approval on the component cards by all stakeholders, including our final costumer, MDC Animal Services.