

20190301 - Sprint 3 Review Meeting Minutes

Meeting Info:

ATTENDEES

Pablo Mueller
pmuel001@fiu.edu



Eddy Mogollon
emogo001@fiu.edu



Jay Alvarez - Jacinto.Alvarezdelacamp@miamidade.gov

Daniel Stanisky - Daniel.Stanisky@miamidade.gov

Elio Perez - elioperez@miamidade.gov

Date: 01 Mar 2019

Start time: 03:00PM

End time: 04:00PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- User Story: Print Button  ~~MAC-11~~ - Print Button DONE
- User Story: Download Button  ~~MAC-18~~ - Download Button DONE
- User Story: Registry FAQ  ~~MAC-17~~ - Registry FAQ DONE
- User Story: Responsive Site  ~~MAC-19~~ - Responsive Site DONE
- User Story: Filtering Records  ~~MAC-7~~ - Filtering Records DONE
- User Story: Navigation bar: Side or Top  ~~MAC-15~~ - Filter bar (design): Top or Side DONE
- User Story: Download As CSV  ~~MAC-26~~ - Download As CSV DONE

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- User Story: WCAG 2.1 Comformity  ~~MAC-32~~ - WCAG 2.1 Conformity DONE

We realized that this user story would take longer than expected and could not just be implemented in one sprint. This requires a lot of research because the expectation is that the website is fully accessible, and that requires a lot of research, which was done this sprint. This story will go to the next sprint and it's expected to be fully implemented.