

20190318 - Sprint 5 Planning Meeting Minutes


Meeting Info:

ATTENDEES

Pablo Mueller
pmuel001@fiu.edu



Eddy Mogollon
emogo001@fiu.edu



Eric Sanchez - Eric.Sanchez@miamidade.gov

Jay Alvarez - Jacinto.Alvarezdelacamp@miamidade.gov

Date : 18 Mar 2019

Start time: 7:00 PM

End time: 7:45 PM

After discussion, the velocity of the team were estimated to be <56h>.

User Stories:

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

USER STORIES

1) [ACCESSIBILITY] Refactor all in-line CSS

↑

MAC-50 - [ACCESSIBILITY] Refactor all in-line CSS

DONE

2) [ACCESSIBILITY] ARIA-LABELS

↑

MAC-46 - [ACCESSIBILITY] ARIA-LABELS

DONE

3) [ACCESSIBILITY] ARIA-LIVE

↑

MAC-47 - [ACCESSIBILITY] ARIA-LIVE

DONE

4) [ACCESSIBILITY] READER-NVDA

↑

MAC-48 - [ACCESSIBILITY] READER: NVDA

DONE

5) [ACCESSIBILITY] READER-Mac Voiceover

↑

MAC-49 - [ACCESSIBILITY] READER: Mac Voiceover

DONE

Assignment:

The team members indicated their willingness to work on the following user stories:

PABLO MUELLER

[ACCESSIBILITY] Refactor all in-line CSS

↑

MAC-50 - [ACCESSIBILITY] Refactor all in-line CSS

DONE

[ACCESSIBILITY] READER-Mac Voiceover

↑

MAC-49 - [ACCESSIBILITY] READER: Mac Voiceover

DONE

EDDY MOGOLLON		
[ACCESSIBILITY] ARIA-LABELS	↑ MAC-46 - [ACCESSIBILITY] ARIA-LABELS DONE	
[ACCESSIBILITY] READER-NVDA	↑ MAC-48 - [ACCESSIBILITY] READER: NVDA DONE	
[ACCESSIBILITY] ARIA-LIVE	↑ MAC-47 - [ACCESSIBILITY] ARIA-LIVE DONE	

Goal:

Our goal this spring changes drastically from development into site improvements, specifically tackling an extremely problem for the county: accessible websites conforming to WCAG and ADA standards.

Other:

- <https://dequeuniversity.com/screenreaders/nvda-keyboard-shortcuts>
- <https://developer.mozilla.org/en-US/docs/Web/Accessibility>