

20180911 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Organized calendar on JIRA
- What is planned to be done until the next scrum meeting?
 - Meeting with team to discuss deliverable planning
- What are the hurdles?
 - Awaiting necessary resources from PO team

Carlos Vera :

- What was done since the last scrum meeting?
 - Plan deliverables
 - Talk about long-term development idea
 - Application with configurable workflows (create and modify existing wf's)
 - Does not require knowledge of particular workflow
 - Support basic features that an item in a state may have regardless of particular workflow
 - Accept/Reject or similar mechanism that signals the item should move to another state
 - History (timestamped) of state transitions
- What is planned to be done until the next scrum meeting?
 - Read about Redux and javascript for webapp development
- What are the hurdles?
 - Waiting on process flow from Julian
 - Need to meet with more departments to learn more about their workflows

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Email Margaret
 - Finished AGDA-52
 - Created AGDA-56
 - Read redux.js.org
- What is planned to be done until the next scrum meeting?
 - Read documentation in redux.js.org
 - Email Margaret
- What are the hurdles?
 - Waiting on process flow from Julian(IT Person)

Julian :

- What was done since the last scrum meeting?
 - Reviewed emails needed to be sent with team.
 - More research on React
- What is planned to be done until the next scrum meeting?
 - Plan video deliverables for the end of the sprint.
- What are the hurdles?
 - Waiting on PO staff for new flowchart/information on departments

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Sent email to Julian
 - Review and expand knowledge on React and Redux
 - Look at LaserFiche more
- What is planned to be done until the next scrum meeting?

- Planned deliverables
- What are the hurdles?
 - Waiting for reply with flowchart from Julian and his department