

20181017 - Daily Scrum Meeting Minutes

Title: 20181017 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Met with team, cleaned up user stories
 - Made a plan on how to handle the amount of documentation we have to organize
- What is planned to be done until the next scrum meeting?
 - Fix routing bugs and import statements
- What are the hurdles?
 - Information overload from instructor instructions
 - Youtube account is inaccessible

Carlos Vera :

- What was done since the last scrum meeting?
 - Problem persists. Feed URL shows blank page
 - Created test data on local database for later use when middleware functions are set up
- What is planned to be done until the next scrum meeting?
 - Continue doing research as to why this is happening
- What are the hurdles?
 - Problem persists. Feed URL shows blank page

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Met with team
 - Added Axios to client package.json file.
 - Started playing around with Login-Page HTTP request.
- What is planned to be done until the next scrum meeting?
 - Worked on Login-page email and password HTTP request
- What are the hurdles?
 - Components are not rendering onto the screen, when I try to pass functions down from parent to child component.

Julian :

- What was done since the last scrum meeting?
 - Team meeting on Tuesday which enabled us to be more specific about the mindset for Sprint 4
 - Researched more on navbar React implementations on displaying user profile/notifications
- What is planned to be done until the next scrum meeting?
 - Fix the navigation bar buttons so that the "My Profile" dropdown is on the right and the search box in the center
 - Start looking into displaying profile pictures on the navbar
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Team meetup
 - Research S3 bucket connection implementations
- What is planned to be done until the next scrum meeting?
 - Look through documents provided by PO team for information relevant to Lease Agreements
- What are the hurdles?
 - None