

20181022 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Re-did all documentation for previous sprints
 - Re-uploaded videos for documentation
- What is planned to be done until the next scrum meeting?
 - Feature document for authentication
- What are the hurdles?
 - PO still has no access to our confluence pages

Carlos Vera :

- What was done since the last scrum meeting?
 - Added settings to server.js so that server can accept connections coming from different domain (client)
 - Solves the CORS error I was having before
 - Client can now request data from the server
 - Got more info from Cristian about how to pass data between components
- What is planned to be done until the next scrum meeting?
 - Pass data in correct format/location from client container component to view component
- What are the hurdles?
 - Requires reading more documentation for passing data between components, especially since it's an array of JSON objects to pass

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Did checkpoint sprint meeting
 - Helped Carlos out
 - Helped Julian out
- What is planned to be done until the next scrum meeting?
 - Tried to make my components render again. The console gives me an error saying that it cant recognizing my attribute fields from parent to child component.
- What are the hurdles?
 - Attributes are not being recognized by child component.

Julian :

- What was done since the last scrum meeting?
 - Kept working on positioning bugs/button placement on navigation bar
 - Started testing out logo and profile picture implementation
- What is planned to be done until the next scrum meeting?
 - Keep working on the navigation bar so that by the end of this sprint we can illustrate the new changes
 - Sort out profile picture dropdown bugs
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Finish S3 bucket upload functionality
- What is planned to be done until the next scrum meeting?
 - Start S3 download functionality research
- What are the hurdles?
 - None