

20181023 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Continuing administration work on grades for senior project
- What is planned to be done until the next scrum meeting?
 - Serious overhaul on login and auth routes
- What are the hurdles?
 - None

Carlos Vera :

- What was done since the last scrum meeting?
 - Meet with team about deliverable requirements
 - Read more about route APIs, Express, NodeJS
 - Read about passing properties to child components
- What is planned to be done until the next scrum meeting?
 - Out of office (work)
- What are the hurdles?
 - None

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Tried to get components to recognize the attributes being passed down from parent to child component of the login page.
- What is planned to be done until the next scrum meeting?
 - Attended Team meeting to straighten out our deliverable requirements.
 - Tried helping out Carlos again with his data AJAX query.
 - Tried to make data flow from parent to child component for login page.
- What are the hurdles?
 - When data is inputted in text fields I cant get it to persist into the state of the component.

Julian :

- What was done since the last scrum meeting?
 - Worked on sorting out profile picture bugs for "My Profile" dropdown
 - Settled on a button positioning so that no time is wasted on figuring out more CSS positioning errors
- What is planned to be done until the next scrum meeting?
 - Team meeting discussing deliverables for the end of the Sprint
 - Got feedback from team on navbar button positioning and profile picture demonstration
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Start S3 download functionality research
- What is planned to be done until the next scrum meeting?
 - Paused S3 download to start forget password logic and functionality
- What are the hurdles?
 - None