

20181105 - Daily Scrum Meeting Minutes

Title: 20181105- Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Jira board cleanup
 - Sprint planning minutes cleanup
- What is planned to be done until the next scrum meeting?
 - Planning design on view an item page and select an item type page
- What are the hurdles?
 - None

Carlos Vera :

- What was done since the last scrum meeting?
 - Start looking into a results page which displays search results based on matter names/title
 - Helped Julian debug a few issues surrounding client-side connectivity and front-end connection
- What is planned to be done until the next scrum meeting?
 - Refine the search logic to match and return results based on similar (not exact) query strings
- What are the hurdles?
 - None

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Added another user to database for testability of login page
 - Got user login to redirect to home page when sign on but when user refreshes the page they are sign out
- What is planned to be done until the next scrum meeting?
 - Research how I can get user to stay logged on when they sign in and refresh the page or go to another page.
- What are the hurdles?
 - User refreshes the website and it goes back to sign in page

Julian :

- What was done since the last scrum meeting?
 - Continued editing and setting up successful pipe between back-end search queries and front-end
 - Debugged a few issues surrounding client-side connectivity and front-end connection
- What is planned to be done until the next scrum meeting?
 - Start looking into a results page which displays search results based on matter names/title.
 - Keep refining the queries and back-end functionality so that the focus is based solely on the front-end.
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Continue "Creating an item - submitting the field - backend"
- What is planned to be done until the next scrum meeting?
 - Finish "Creating an item - submitting the field - backend"
- What are the hurdles?
 - None