

20181112 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Created videos for sprint 5 and 6 planning meeting minutes, and posted to Hipchat
 - Adjusted story points to assigned stories
- What is planned to be done until the next scrum meeting?
 - Develop features that were assigned to me
- What are the hurdles?
 - None

Carlos Vera :

- What was done since the last scrum meeting?
 - Sprint 5 retrospective and planning for sprint 6
 - Connect with Julian about how to move forward with AGDA-88 (adv. search filters)
 - Research SQL for how to make queries case-insensitive
- What is planned to be done until the next scrum meeting?
 - Review pull request for AGDA-88 (adv. search filters)
- What are the hurdles?
 - None

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Met with group for team retrospective and sprint planning
 - Merged all of dev commits into master and clean up bitbucket
- What is planned to be done until the next scrum meeting?
 - Playing around with jsPDF to create a pdf based on users input to form for each item.
 - Started working on Homepage layout to show content.
 - Created a route for statistics page
- What are the hurdles?
 - jsPDF isn't working. It's not recognizing it as a constructor.

Julian :

- What was done since the last scrum meeting?
 - Sprint retrospective and sprint planning for sprint 6.
 - Finished fixing assignee advanced search bug along with Carlos which prevented redirection to results page when submitting the query.
- What is planned to be done until the next scrum meeting?
 - Implement advanced search options for a matter type, contract number, time of expiration and matter title.
 - Fixed some UI issues related to the advanced search modal.
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Sprint Retro/Planning
 - Sprint 5 Review video deliverable
- What is planned to be done until the next scrum meeting?
 - Linked view item get controller to history get, so that the item view page receives version history info
 - Started functions for updating an item
- What are the hurdles?
 - None

