

20181118 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Out of office for interview
- What is planned to be done until the next scrum meeting?
 - Out of office for interview
- What are the hurdles?
 - Out of office for interview

Carlos Vera :

- What was done since the last scrum meeting?
 - Meet with Julian about making searching case-insensitive
 - Made Results.js page more flexible
 - Results.js can now be used with Redirect API and as a child component of a page, such as the feed subcomponent of the home page
 - Research how to insert hyperlinks in some cells of the react-table (a JS library being used to actualize the results display)
- What is planned to be done until the next scrum meeting?
 - Finish AGDA-72
 - Start working on making the matter names in the results page hyperlinks to the matters
 - Looking over the react-table library documentation for this
- What are the hurdles?
 - None

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Added role-based browsing if the application's state variable inDevelopment is set to false
- What is planned to be done until the next scrum meeting?
 - Worked with Oscar to get pdfkit working
- What are the hurdles?
 - None

Julian :

- What was done since the last scrum meeting?
 - Started looking into having all searches not being restricted to case sensitivity.
 - Start looking into linking matter results to their respective matter view page along with Carlos.
- What is planned to be done until the next scrum meeting?
 - Case sensitivity for both regular search and advanced search is not an issue anymore.
 - Continue meeting with Carlos to finish up linking the matter results to their respective matter view page.
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Worked with Adrian to fully connect View Item front end and back end with version history
 - Added display name with history get query, and discuss pdf creator.
- What is planned to be done until the next scrum meeting?
 - PDF library implemented and tested
 - Begin linking creating an item in the backend to creating a pdf, s3 upload, and history post.
- What are the hurdles?
 - None

