

20181119 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Out of office for interview
- What is planned to be done until the next scrum meeting?
 - Out of office for interview
- What are the hurdles?
 - Out of office for interview

Carlos Vera :

- What was done since the last scrum meeting?
 - Met with Julian about adding another filter to the advanced search
 - Also added column to results table for "Last Edited By" [user]
 - Got hyperlinks working for viewing a matter's details from the search results page
 - Completed the feed back-end logic
- What is planned to be done until the next scrum meeting?
 - Get help from Cristian for a bug in the feed front-end
 - Matter results table in feed is overlapping with other elements on the page
- What are the hurdles?
 - None

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Worked with Oscar to get pdfkit working
- What is planned to be done until the next scrum meeting?
 - Created initial mock up of pdf based on users input
- What are the hurdles?
 - None

Julian :

- What was done since the last scrum meeting?
 - Needed to make adjustments to regular and advanced search for issues with case sensitivity breaking the page.
 - Meet with Carlos to link results in searches with their respective item/matter view page.
- What is planned to be done until the next scrum meeting?
 - Case sensitivity issues with regular and advanced search have now been resolved.
 - Continue working along with Carlos to link item view pages with matter results.
 - Start planning final deliverables with team.
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - PDF library implemented and tested
 - Began linking creating an item in the backend to creating a pdf, s3 upload, and history post.
- What is planned to be done until the next scrum meeting?
 - Completed linkage of creating an item in the backend to creating pdf, s3 upload, and history post.
 - Completed linkage of updating/editing item in the backend to creating pdf, s3 upload, and history post.
 - Start planning out deliverables.
- What are the hurdles?
 - None