

20181120 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
 - Pulled most recent build
- What is planned to be done until the next scrum meeting?
 - Start creating all diagrams
 - Start development on edit item page
- What are the hurdles?
 - None

Carlos Vera :

- What was done since the last scrum meeting?
 - Connected with Cristian about front-end feed bug (table overlapping with other elements) but no solution yet
 - Helped Cristian solve a problem for making an server-side function more flexible
 - PDF creation method now creates columns dynamically based on template fields
 - Looking over react-table documentation for re-styling the Results page when being used for the feed
- What is planned to be done until the next scrum meeting?
 - Fix feed front-end display
- What are the hurdles?
 - Low on time, feed front-end needs to get done

Cristian Cepeda :

- What was done since the last scrum meeting?
 - Created initial mock up of pdf based on users input
- What is planned to be done until the next scrum meeting?
 - Formatting pdf document to look like actual one. But I'm having trouble converting it so it can be dynamic
- What are the hurdles?
 - Request is reading it as a string

Julian :

- What was done since the last scrum meeting?
 - Completed issue with regular search and advanced search breaking depending on case sensitivity.
 - Started working with Carlos on linking search results with respective matter view page.
- What is planned to be done until the next scrum meeting?
 - Implemented along with Carlos a new advanced search filter for the last user which edited an item.
 - Started linking item view pages via React table property in results page to begin item view linkage.
- What are the hurdles?
 - None

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
 - Completed linkage of creating an item in the backend to creating pdf, s3 upload, and history post.
 - Completed linkage of updating/editing item in the backend to creating pdf, s3 upload, and history post.
 - Start planning out deliverables.
- What is planned to be done until the next scrum meeting?
 - Test updating/editing item backend (with front end if possible)
 - Documentation
- What are the hurdles?
 - None