

20180928 - Sprint 2 Review Meeting Minutes

20180928 - Sprint 2 Review Meeting Minutes

Attendees: [Adrian Rodriguez](#) [Carlos Vera](#) [Cristian Cepeda](#) [Julian Oscar Antonio Padilla](#) Jay Alvarez De la Campa, Margaret Brisbane, Yuly

Start time: 10:00AM

End time: 12:30PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

It was at this point, after Jay got back from vacation, and we were all able to have a meeting together, that we were on the same page. We could begin development starting sprint 3.

- Task, Cloud based services: AGDA-41
 - ☒ ~~AGDA-41~~ - Cloud based services DONE
- Task, Document tools: AGDA-42
 - ☒ ~~AGDA-42~~ - Document tools DONE
- Task, Testing framework: AGDA-45
 - ☒ ~~AGDA-45~~ - Testing framework DONE
- Task, Map out user interactions via preliminary User Story Mapping: AGDA-55
 - ☒ ~~AGDA-55~~ - Map out user interactions via preliminary User Story Mapping DONE

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

No tasks were rejected and moved back into the backlog.