

20181014 - Sprint 3 Review Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla , Jay Alvarez de la Campa

Start time: 10:00AM

End time: 12:00PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: .

 **ACDA-81** - Current user propagated throughout the application DONE

Instead, our current understanding of their system was showcased, and we received feedback for that. All tasks for sprint 1 were accepted, the ones that were not completed were moved to sprint 2.

Synopsis of meeting:

Static webapp shown to Jay Alvarez and further discussion about more functionalities to implement.

Jay asked to include stories for tracking user activity.

Work completed in Sprint 3:

-  **ACDA-6** - Research and analyze uploaded flowcharts DONE
-  **ACDA-9** - Gather information about departments by meeting with them DONE
-  **ACDA-14** - Research possible design patterns to apply DONE
-  **ACDA-28** - Connect to data store DONE
-  **ACDA-32** - Wireframes for content DONE
-  **ACDA-33** - Define theme/palette DONE
-  **ACDA-34** - Site map/hierarchy DONE
-  **ACDA-35** - Mockup on design tool DONE
-  **ACDA-39** - Data store DONE
-  **ACDA-46** - Pick a UI Framework DONE

The tasks that were moved to sprint 4 are the following:

-  **ACDA-11** - Analyze previous matter example that passed DONE
-  **ACDA-26** - User privilege + tokens DONE
-  **ACDA-36** - Analyze current legislative portal for design conventions TO DO
-  **ACDA-37** - Define reusable components DONE
-  **ACDA-40** - Continuous integration / Continuous deployment TO DO
-  **ACDA-44** - Matter version control DONE
-  **ACDA-72** - Item Feed - Back end DONE
-  **ACDA-81** - Current user propagated throughout the application DONE
-  **ACDA-82** - Basic Info Fields for Profile DONE
-  **ACDA-84** - Navigation Bar DONE
-  **ACDA-94** - Template - Front end DONE
-  **ACDA-119** - Web route definitions DONE