

20181014 - Sprint 4 Planning Meeting Minutes

20181014: Sprint 4 Planning Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla Jay Alvarez de la Campa

Start time: 6:00PM

End time: 8:00PM

After discussion, the velocity of the team were estimated to be 40 work hours.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story, Item feed: AGDA-72
 -  **AGDA-72** - Item Feed - Back end DONE
- User Story, Forgot password logic: AGDA-74
 -  **AGDA-74** - Forgot password logic TO DO
- User Story, Email and password fields: AGDA-75
 -  **AGDA-75** - Email and password fields DONE
- User Story, Current user propagated throughout application: AGDA-81
 -  **AGDA-37** - Define reusable components DONE
- User Story, Basic info fields: AGDA-82
 -  **AGDA-82** - Basic Info Fields for Profile DONE
- User Story, Navigation Bar: AGDA-84
 -  **AGDA-84** - Navigation Bar DONE
- User Story, Role definition at a department level: AGDA-85
 -  **AGDA-85** - Role Definition at a department level DONE
- User Story, Define Procurement template: AGDA-94
 -  **AGDA-94** - Template - Front end DONE
- User Story, Define MOU: AGDA-95
 -  **AGDA-95** - Define MOU TO DO
- User Story, Define Lease Agreement: AGDA-96
 -  **AGDA-96** - Define Lease Agreement TO DO
- Task, Define reusable components: AGDA-37
 -  **AGDA-37** - Define reusable components DONE
- User Story, Display the fields for an item: AGDA-102
 -  **AGDA-102** - Display the fields of Item DONE
- Task, Web route definitions: AGDA-119
 -  **AGDA-119** - Web route definitions DONE
- Task, Analyze previous matter example that passed: AGDA-11
 -  **AGDA-11** - Analyze previous matter example that passed DONE
- Task, User privilege + tokens: AGDA-26
 -  **AGDA-26** - User privilege + tokens DONE
- Task, Document based storage linkage: AGDA-31
 -  **AGDA-31** - Document-based storage linkage DONE
- Task, Analyze current legislative portal for design conventions: AGDA-36
 -  **AGDA-36** - Analyze current legislative portal for design conventions TO DO
- Task, CI/CD: AGDA-40
 -  **AGDA-40** - Continuous integration / Continuous deployment TO DO

- Task, Matter version control: AGDA-44
 -  **AGDA-44** - Matter version control DONE
- Task, Item feed: AGDA-72
 -  **AGDA-72** - Item Feed - Back end DONE

The team members indicated their willingness to work on the following user stories.

- Adrian Rodriguez
 -  **AGDA-37** - Define reusable components DONE
 -  **AGDA-85** - Role Definition at a department level DONE
 -  **AGDA-94** - Template - Front end DONE
 -  **AGDA-26** - User privilege + tokens DONE
- Carlos Vera
 -  **AGDA-72** - Item Feed - Back end DONE
 -  **AGDA-95** - Define MOU TO DO
 -  **AGDA-40** - Continuous integration / Continuous deployment TO DO
- Cristian Cepeda
 -  **AGDA-72** - Item Feed - Back end DONE
 -  **AGDA-75** - Email and password fields DONE
 -  **AGDA-102** - Display the fields of Item DONE
 -  **AGDA-82** - Basic Info Fields for Profile DONE
 -  **AGDA-44** - Matter version control DONE
- Julian
 -  **AGDA-84** - Navigation Bar DONE
- Oscar Antonio Padilla
 -  **AGDA-74** - Forgot password logic TO DO
 -  **AGDA-96** - Define Lease Agreement TO DO
 -  **AGDA-31** - Document-based storage linkage DONE
 -  **AGDA-82** - Basic Info Fields for Profile DONE