

20181026 - Sprint 4 Review Meeting Minutes

20181026 - Sprint 4 Review Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla Jay Alvarez De la Campa

Start time: 10:00 AM

End time: 12:30 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- Task, Document-based storage linkage: AGDA-31
 -  ~~AGDA-31~~ - Document-based storage linkage DONE
- Task, Define reusable components: AGDA-37
 -  ~~AGDA-37~~ - Define reusable components DONE
- User Story, Email and password fields: AGDA-75
 -  ~~AGDA-75~~ - Email and password fields DONE

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- User Story, Basic Info Fields: AGDA-82
 -  ~~AGDA-82~~ - Basic Info Fields for Profile DONE
- User Story, Navigation bar: AGDA-84
 -  ~~AGDA-84~~ - Navigation Bar DONE
- User Story, Item feed: AGDA-72
 -  ~~AGDA-72~~ - Item Feed - Back end DONE
- User Story, Current user propagated throughout the application: AGDA-81
 -  ~~AGDA-81~~ - Current user propagated throughout the application DONE
- Task, User privilege + token: AGDA-26
 -  ~~AGDA-26~~ - User privilege + tokens DONE
- Task, Web route definitions: AGDA-119
 -  ~~AGDA-119~~ - Web route definitions DONE
- Task, Continuous integration / continuous deployment: AGDA-40
 -  ~~AGDA-40~~ - Continuous integration / Continuous deployment TO DO
- Task, Analyze previous matter example that passed: AGDA-11
 -  ~~AGDA-11~~ - Analyze previous matter example that passed DONE