

# Sprint 5 Planning Meeting

20181026 : Sprint 5 Planning Meeting Minutes

Attendees: Nicolas Gonzalez, Emmanuel Perez

Start time: 3:30 pm

End time: 4:30 pm

After discussion, the velocity of the team were estimated to be 9.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story <User should be able to send API calls to throttle the car>  
 **SPRS-2** - User should be able to send API calls to throttle the car DONE
- User Story <Users should be able to send API calls to steer car left and right>  
 **SPRS-3** - Users should be able to send API calls to steer car left and right DONE
- User Story <User should be able to send API calls to brake the car>  
 **SPRS-19** - User should be able to send API calls to brake the car DONE

The team members indicated their willingness to work on the following user stories.

- Nicolas Gonzalez
  - User Story <User should be able to send API calls to throttle the car>  
 **SPRS-2** - User should be able to send API calls to throttle the car DONE
  - User Story <Users should be able to send API calls to steer car left and right>  
 **SPRS-3** - Users should be able to send API calls to steer car left and right DONE
- Emmanuel Perez
  - User Story <Users should be able to send API calls to steer car left and right>  
 **SPRS-3** - Users should be able to send API calls to steer car left and right DONE
  - User Story <User should be able to send API calls to brake the car>  
 **SPRS-19** - User should be able to send API calls to brake the car DONE