

Sprint 6 Planning

20181109 : Sprint 6 Planning Meeting Minutes

Attendees: Nicolas Gonzalez, Emmanuel Perez

Start time: 5:45 pm

End time: 6:00 pm

After discussion, the velocity of the team were estimated to be 8.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story <Users should have 3 cameras to get data from their car>
 **SPRS-8** - Users should have 3 cameras to get data from their car **DONE**
- User Story <Users have access to live stream of the visual data from the car>
 **SPRS-10** - Users have access to live stream of the visual data from the car **IN PROGRESS**
- User Story <Users have a realistic model of a car to drive with, so they can simulate realistic scenarios>
 **SPRS-21** - Users have a realistic model of a car to drive with, so they can simulate realistic scenarios **DONE**

The team members indicated their willingness to work on the following user stories.

- Nicolas Gonzalez
 - User Story <Users have access to live stream of the visual data from the car>
 **SPRS-10** - Users have access to live stream of the visual data from the car **IN PROGRESS**
- Emmanuel Perez
 - User Story <Users should have 3 cameras to get data from their car>
 **SPRS-8** - Users should have 3 cameras to get data from their car **DONE**
 - User Story <Users have a realistic model of a car to drive with, so they can simulate realistic scenarios>
 **SPRS-21** - Users have a realistic model of a car to drive with, so they can simulate realistic scenarios **DONE**