Daily Scrum Meeting Minutes

Attendees: Luis Gonzalez, Jonathan Hernandez, David Peno, Kendrick Crespo, Anjani
Mogallur

Start time: 9:50 pm

End time: 10:00 pm

Luis Gonzalez:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Still connecting all the APIs and create new endpoints for the new model.

What is planned to be done until the next scrum meeting?
Still creating and connecting new API endpoints and perform testing
What are the hurdles?

No hurdles

Anjani Mogallur:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Implemented the toggle feature to switch between summary and concept graph feedback views

on the dashboard.

What is planned to be done until the next scrum meeting?
Complete the first version of the feedback insights report using live data.

What are the hurdles?
Ensuring the insights report is meaningful without overloading it with raw data.

David Peno:
How many hours did | work since the last meeting?
3 hours



What was done since the last scrum meeting?

Worked on refining the design and the functionality of the concept graph and worked on
resolving any errors in creating a PNG of the graph

What is planned to be done until the next scrum meeting?
Keep making some final improvements on how the concept graph is created and its overall
appearance

What are the hurdles?
No hurdles

Kendrick Crespo:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Recorded strengths, weaknesses and quirks of the debugging tool.

What is planned to be done until the next scrum meeting?

Consider whether to adopt the tool or continue evaluating others.

What are the hurdles?
Non right now.

Jonathan Hernandez:

How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?

Improved Ul responsiveness and started addressing minor layout inconsistencies found during
testing. Also coordinated with the team to align styling across pages for a cleaner user
experience.

What is planned to be done until the next scrum meeting?

Finalize Ul tweaks and begin reviewing user interaction flows to ensure a seamless experience.
Prepare to connect final back-end endpoints as testing progresses.

What are the hurdles?



Ensuring all Ul components remain stable under real-time testing and data load.



