Daily Stand Up Meeting Minutes - February 19

Attendees: Daniel Chang, Christopher Eberhard, Joshua Posada, Emmanuel Garcia,
Joshuan Jimenez, Crisitan Caro

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Work on the LinguisticEvent variables and finish testing
e What is planned to be done until the next scrum meeting?
o Finish iLinguisticEvent
e What are the hurdles?
o Understanding the methods and doing the testing

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.
Joshua Posada- Senior Project:
e How many hours did | work since the last meeting?
o 3 hour.
e What was done since the last scrum meeting?
o Worked on the iCompoundTerm
e What is planned to be done until the next scrum meeting.
o Continuework on iCompoundTerm
e What are the hurdles?
o None



Emmanuel Garcia - Capstone 1

How many hours did | work since the last meeting?
o 1 hour
What was done since the last scrum meeting?
o Work on the partitioning algorithm
What is planned to be done until the next scrum meeting.
o E-mail team leader with questions about project.
What are the hurdles?
o None yet.

Joshuan Jimenez - Senior Project

How many hours did | work since the last meeting?
o 3
What was done since the last scrum meeting?
o Work on the Term class
What is planned to be done until the next scrum meeting?
o Finish Term Class implementation
What are the hurdles?
o Understanding the methods and doing the testing

Cristian Caro - Senior Project

How many hours did | work since the last meeting?
o 3
What was done since the last scrum meeting?
o Work on the Temporal Node
What is planned to be done until the next scrum meeting?
o Finish the Temporal Node Class
What are the hurdles?
o None



