Daily Stand Up Meeting Minutes - March 2

Attendees: Daniel Chang, Joshua Posada, Adrian Silva, Pedro Diaz, Christopher
Eberhard, Anthony Nguyen,Cristian Caro, Emmanuel Garcia, Luis Robaina, Pablo
Maldonado

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Reviewed JsonParser
e What is planned to be done until the next scrum meeting?
o Finish JsonParser methods
e What are the hurdles?
o Separating Unicode to Ascii

Joshua Posada - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Help build a skeleton for Junit testing for parser
e What is planned to be done until the next scrum meeting?
o Begin adapter
e What are the hurdles?
o None

Adrian Silva - Capstone 2

e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on the classification of subgraphs
e What is planned to be done until the next scrum meeting?
o Work on the timeline data structure
e What are the hurdles?
o Time and knowledge

Joshuan Jimenez - Senior Project



e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Revise Term class
o Revise Trello Board for adaptor requirements
o Revise JSONParser file

e What is planned to be done until the next scrum meeting?
o Begin adapter
o Write JUnit testing for JSONParser

e What are the hurdles?
o N/A

Cristian Caro - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Keep Working on the converter
e What is planned to be done until the next scrum meeting?
o Finish the iTemporalNode convert
o Start JUnit testing
e What are the hurdles?
o None

Pedro Diaz - Capstone 1

e How many hours did | work since the last meeting?
o 1
e What was done since the last scrum meeting?
o Worked on the conversion of TLinks to JaCop constraints.
e What is planned to be done until the next scrum meeting?
o Work on testing the documentation.
e What are the hurdles?
o None

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on conversion of TimeML links to TCSP constrictions.
e What are the hurdles?



o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.

Anthony Nguyen - Capstone 2

e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finished Clause Parser
e What is planned to be done until the next scrum meeting?
o Finish JsonParser methods
e What are the hurdles?
o Time

Emmanuel Garcia - Capstone 1

e How many hours did | work since the last meeting?
o 1 hours
e What was done since the last scrum meeting?
o Discuss with Adrian how we’re going to split the work for this sprint.
e What is planned to be done until the next scrum meeting?
o Ask questions to the product owner.
e What are the hurdles?
o None

Pablo Maldonado - Capstone 2

e How many hours did | work since the last meeting?
o 4
e What was done since the last scrum meeting?
o Reading anansi mapping to jtlex
e What is planned to be done until the next scrum meeting?
o Start the anansi mapping
e What are the hurdles?
o Making sure the mapping is correct.



