

Daily Scrum Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 9:00 AM

End time: 9:30 AM

Daniel Bikowicz:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Tested branch protection with sample PR - all rules working correctly
 - Started documenting repository setup process
- What is planned to be done until the next scrum meeting?
 - Complete repository setup documentation
 - Review and finalize User Story 1 and 2 completion criteria
- What are the hurdles?
 - None at this time

Helen Gomez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Created GitHub project board with standard columns
 - Added automation rules for issue workflow
- What is planned to be done until the next scrum meeting?
 - Test project board automation with sample issues
 - Add pull request template
- What are the hurdles?
 - None at this time

Nahahme Bar 'Ysrael:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Wrote unit tests for GPS coordinate validation
 - Added altitude and speed fields to data model
- What is planned to be done until the next scrum meeting?
 - Add timestamp validation to data model
 - Begin risk engine interface implementation
- What are the hurdles?
 - None at this time

Omar Adel Alali:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Added development and production environment configurations
 - Created basic setup script for environment initialization
- What is planned to be done until the next scrum meeting?
 - Test setup script on fresh environment
 - Add error handling to setup script
- What are the hurdles?
 - None at this time

Matthew Clayton:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Configured different log levels for dev and production environments
 - Set up basic routing structure in Flask app

- What is planned to be done until the next scrum meeting?
 - Add error handling middleware to Flask app
 - Create API endpoint stubs for future development
- What are the hurdles?
 - None at this time