

Daily Scrum Meeting Minutes

Attendees: Deryn Hurst, Maksim Kharutski, Myckheal Hosang, Nicholas Merjech

Start time: 10:00 PM

End time: 10:30 PM

Deryn Hurst

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Installed Docker
 - Installed Airflow
 - Cloned Project
 - Attempted to run program for further insight to ensure understanding of inner workings
- What is planned to be done until the next scrum meeting?
 - Troubleshoot running project
 - Find resources to perform cryptographic hashing on data
- What are the hurdles?
 - Issues running project on my machine

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Performance Metric and Recovery Time dags
- What is planned to be done until the next scrum meeting?
 - Set up Metabase to visualize dags
- What are the hurdles?
 - None

Myckheal

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Reviewed project setup steps to better understand Docker and Airflow configuration
 - Assisted with diagnosing potential issues related to running the project locally
 - Reviewed DAG structure and performance metrics to ensure alignment with recovery time objectives
- What is planned to be done until the next scrum meeting?

- Support troubleshooting efforts for local environment setup
- Continue reviewing data integrity and validation approach in relation to hashing and comparison logic
- Prepare to assist with visualization and analysis once Metabase is configured
- What are the hurdles?
 - None at this time

Nicholas Merjech

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Working on implementing webhook-trigger logic for failed verification steps.
 - Working in coordination with Slack integration work.
- What is planned to be done until the next scrum meeting?
 - Continue working on implementing webhook-trigger logic for failed verification steps.
 - Continue working in coordination with Slack integration work.
- What are the hurdles?
 - Ensuring alerts trigger reliably without false positives.