

Sprint 5 Daily Standup #10

3/25/26 - 10:55am - 11:25am

Mikhail Calero

Lucas Fagundo

Leah Hernandez

Chloe Cedano

- Reviewed progress from Sprint 4 and identified remaining tasks for full backend stabilization and production polish.
- Assigned user stories by priority and distributed tasks across all team members for the week.
- Resolving import errors and fixing Pylance issues, continuing backend architecture cleanup, and improving zero-trust enforcement and UI polish.
- Clarified individual roles and responsibilities for upcoming development.