

Daily Scrum Meeting (Day 7)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 8:15 PM

End time: 8:30 PM

Brian Cardona

Hours worked:

- 3 hours

What was done:

- Continued reviewing server options for storing scan history. Discussed database approach with Matthew.

Planned next:

- Begin planning migration from JSON storage to a database system. Review possible PostgreSQL setup.

Hurdles:

- None

Edima Nyong

Hours worked:

- 3 hours

What was done:

- Continued working on camera scanning functionality. Tested frame alignment and preview screen behavior.

Planned next:

- Continue refining camera capture process. Continue testing autofocus behavior.

Hurdles:

- None

Enrique Rodriguez

Hours worked:

- 3 hours

What was done:

- Continued organizing output results. Improved structure of nutritional summary display.

Planned next:

- Continue refining result formatting. Begin reviewing how export output might look.

Hurdles:

- None

Matias Casal

Hours worked:

- 3 hours

What was done:

- Continued OCR accuracy improvements. Tested extraction of ingredient lists.

Planned next:

- Continue OCR testing and refinement.

Hurdles:

- None

Matthew Privat**Hours worked:**

- 3 hours

What was done:

- Continued working on login system issues. Reviewed potential database integration for user accounts.

Planned next:

- Continue debugging authentication. Continue exploring PostgreSQL database option.

Hurdles:

- Login credential handling still causing issues.