

## Daily Scrum Meeting (Day 9)

**Attendees:** Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

**Start time:** 7:45 PM

**End time:** 8:00 PM

### Brian Cardona

**Hours worked:**

- 3 hours

**What was done:**

- Continued planning migration of scan history storage to a database. Reviewed how current JSON storage works with the application.

**Planned next:**

- Continue preparing structure for database storage. Coordinate with Matthew on server setup.

**Hurdles:**

- None

### Edima Nyong

**Hours worked:**

- 3 hours

**What was done:**

- Continued working on camera capture functionality. Performed additional testing of camera preview and frame guide.

**Planned next:**

- Continue improving camera behavior. Continue testing scanning process.

**Hurdles:**

- None

### Enrique Rodriguez

**Hours worked:**

- 3 hours

**What was done:**

- Continued reorganizing scan output. Improved formatting of ingredient warnings and nutrition data.

**Planned next:**

- Continue refining output layout.

**Hurdles:**

- None

### Matias Casal

**Hours worked:**

- 3 hours

**What was done:**

- Continued improving OCR text extraction. Tested OCR results with several label images.

**Planned next:**

- Continue improving OCR performance.

**Hurdles:**

- None

## **Matthew Privat**

**Hours worked:**

- 3 hours

**What was done:**

- Continued troubleshooting login authentication. Reviewed how user credentials could be stored in a database.

**Planned next:**

- Continue debugging login issues. Continue working with Brian on database/server setup.

**Hurdles:**

- Authentication system still needs debugging.