

Daily Scrum Meeting (Day 3)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

Hours worked:

- 3 hours

What was done:

- Continued planning migration of scan history storage

Planned next:

- Begin preparing structure for storing scan records in database

Hurdles:

- None

Edima Nyong

Hours worked:

- 3 hours

What was done:

- Continued testing camera scanning integration

Planned next:

- Continue refining camera scanning behavior

Hurdles:

- None

Enrique Rodriguez

Hours worked:

- 3 hours

What was done:

- Continued improving output formatting for scan results

Planned next:

- Continue refining output display

Hurdles:

- None

Matias Casal

Hours worked:

- 3 hours

What was done:

- Continued testing OCR recognition accuracy

Planned next:

- Continue OCR improvements

Hurdles:

- None

Matthew Privat

Hours worked:

- 3 hours

What was done:

- Continued configuring PostgreSQL database

Planned next:

- Begin integrating database with login system

Hurdles:

- None