

Daily Scrum Meeting (Day 5)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

Hours worked:

- 3 hours

What was done:

- Continued planning database migration for scan history

Planned next:

- Continue coordinating with Matthew on server/database setup

Hurdles:

- None

Edima Nyong

Hours worked:

- 3 hours

What was done:

- Continued working on camera scanning integration

Planned next:

- Continue testing scanning interface

Hurdles:

- None

Enrique Rodriguez

Hours worked:

- 3 hours

What was done:

- Continued improving scan output readability

Planned next:

- Continue refining output layout

Hurdles:

- None

Matias Casal

Hours worked:

- 3 hours

What was done:

- Continued improving OCR recognition

Planned next:

- Continue testing OCR extraction

Hurdles:

- None

Matthew Privat

Hours worked:

- 3 hours

What was done:

- Continued working on PostgreSQL database setup

Planned next:

- Continue integrating database with login functionality

Hurdles:

- None