

## **Sprint Backlog Grooming Meeting Minutes #1:**

Attendees: <Marcus Ragoobar, Joshua Rodrigues, Bryan Diaz, Hossam Keddees>

Start time: <8:15 PM>

End time: <9:15 PM>

The following user stories were created/discussed/refined/prioritized.

- Question/response handling to handle branching dialogue trees<3>
  - Estimation: 15 hrs
- Notebook UI for gathering insights <4>
  - Estimation: 15 hrs

The user stories below are completed.

- Display text dialog system <1>
  - Estimation: 15 hrs
- Display of character names and portraits <2>
  - Estimation: 15 hrs
- Communicate with Project owner for project feedback <5>
  - Estimation: 2 hrs
- Start creating basic game systems for all of us to work on our individual parts <6>
  - Estimation: 10 hrs