

Sprint Review Meeting Minutes

Attendees: Luis Gonzalez, Jonathan Hernandez, David Peno, Kendrick Crespo, Anjani Mogallur

Start time: 10:40 AM

End time: 11:00 AM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- **User Story 01: Research relevant libraries and tools for implementing SmartStudy AI features**
 - Luis Gonzalez: Researched PDF and document parsing libraries ([pdfplumber](#), [PyMuPDF](#), [python-docx](#))
 - Anjani Mogallur: Researched natural language processing libraries ([spaCy](#), [NLTK](#), [transformers](#))
 - David Peno: Researched graph visualization tools ([NetworkX](#), [D3.js](#), [Graphviz](#))
 - Kendrick Crespo: Researched question answering models/APIs ([Haystack](#), [OpenAI API](#), [RAG-based systems](#))
 - Jonathan Hernandez: Researched frontend frameworks for interactive UI ([React.js](#), [Next.js](#), [Vis.js](#))

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

None.

How this should be reflected on the user story definition in Mingle:

Mark **User Story 01** as *Completed* with all related research tasks documented in the story comments or attachments. Link relevant findings and include a note that implementation planning will proceed in the next sprint.