

Daily Scrum Meetings

Date: 11/15/2024

Attendees: Richard Chong, Andres Lopez, Michael Camelio, Carlos Ramirez, Jason Martinez

Start time: 9:30pm

End time: 10pm

- Student1: Richard Chong

- What have you done since the last scrum meeting?

I have finished integrating the MongoDB Database and now I have started working on the profile menu.

- What is planned to be done until the next scrum meeting?

I plan to add a profile menu where you can edit your profile picture and information.

- What are the hurdles?

Also, having issues with one of the requirements from the txt file. It is not downloading for me. I am also having some minor issues with implementing things the way I want to because Streamlit may not support what I'm trying to do.

- Student 2: Andres Lopez

- What have you done since the last scrum meeting?

- Released on pypi
- Pushed massive changes to structure
- Finalized AI Framework

- What is planned to be done until the next scrum meeting?

- Begin working with other teammates to address final tasks with GUI and front end.

- What are the hurdles?

- None, distribution build was successful and no conflicts occurred.

- Student 3: Michael Camelio
 1. What have you done since the last scrum meeting?
 - Created Documentation for Team Members to work on AWS Server setup.
 2. What is planned to be done until the next scrum meeting?
 - Waiting to discuss new sprint tasks with the team members.
 3. What are the hurdles?
 - Time Management.

- Student 4: Carlos Ramirez

- What have you done since the last scrum meeting?

Continue fixing issues with singleton class and continue implementing it to work with OpenAI and Groq.

- What is planned to be done until the next scrum meeting?

Finalize implementing a new singleton class and ensure it works for both models. Begin adding agents for data handling and possible image generator and continue research on TTS API we can implement.

- What are the hurdles?

Updating and envisioning

- Student 5: Jason Martinez

- What have you done since the last scrum meeting?

Making a small Canva picture on how the current front end website could be 'beautified', based off of the Canvas and MyFIU Login Websites

- What is planned to be done until the next scrum meeting?

Basic low-fi design will be hopefully near completion and plan to showcase to group for implementation

- What are the hurdles?

Figuring out how to do graphic design