

# 20180910 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

- What was done since the last scrum meeting?
  - Sprint planning
  - Added email to readme
- What is planned to be done until the next scrum meeting?
  - Wait for response on PO team deliverables
- What are the hurdles?
  - Waiting on response from PO team for deliverables

Carlos Vera :

- What was done since the last scrum meeting?
  - Mid-sprint planning meeting
  - Completed bitbucket exercise (make commit, push, make pull request, merge)
- What is planned to be done until the next scrum meeting?
  - Read about React using Redux
- What are the hurdles?
  - Require more info on IT flowchart from Julian
  - Need more process flowcharts for other agenda items of other MDC departments
    - Schedule KT sessions

Cristian Cepeda :

- What was done since the last scrum meeting?
  - Prepare email to send to Margaret
  - Participate in Sprint Planning
  - Upload two files to Resource Folder on bitbucket.
- What is planned to be done until the next scrum meeting?
  - Send email to Margaret.
  - Move Issue AGDA-52 from In Progress to Done
  - Created Issue AGDA-56 and assigned it to me
  - Read documentation in [redux.js.org](https://redux.js.org)
- What are the hurdles?
  - Waiting on process flow from Julian(IT Person)
  - Set BoilerPlate code for project

Julian :

- What was done since the last scrum meeting?
  - Sprint Planning with team
  - Plan out emails for Margaret and Julian regarding workflows
- What is planned to be done until the next scrum meeting?
  - Awaiting PO response as for packet definitions/workflows
  - Looked more into React tutorials to start getting a hang of it
- What are the hurdles?
  - Still need more concrete details from PO to gather resources and information to start development properly.

Oscar Antonio Padilla :

- What was done since the last scrum meeting?
  - Sprint Planning Meeting

- Tested out Bitbucket
- Drafted email for Julian asking for flowchart
- What is planned to be done until the next scrum meeting?
  - Sent email to Julian
  - Review and expand knowledge on React and Redux
  - Look at LaserFiche more
- What are the hurdles?
  - Still gathering necessary resources from PO team