Daily Scrum Meeting Minutes:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita
Start time: 6:25pm
End time: 6:55pm

Anthony Yi:

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o  Looked into videos about databases

e What is planned to be done until the next scrum meeting?
o Review notes taken

e \What are the hurdles?
o None

Tejash Pradhan:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Looked into database initialization for foundation and access control. How we can
administer the data needed for the project.
e What is planned to be done until the next scrum meeting?
o Find how we can get mock data for this project to show values suring demo.
e What are the hurdles?

o None
Victoria Riley:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Made an outline of screen access based on definitions for each role. Started high
level flow of movement from screen to screen based on the access rights.
e What is planned to be done until the next scrum meeting?
o Confirm emulator can support navigation structure and features for the screens.
Research options to develop the Ul with UX principles in mind.
e What are the hurdles?
o None

Levis Vazquez:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?



o Defined asset lifecycle stages and transitions
o Researched maintenance and repair tracking features
o ldentified need for asset history and audit logs

e What is planned to be done until the next scrum meeting?
o Research reporting and export capabilities

o ldentify compliance and audit reporting needs

e \What are the hurdles?

o None
Erika Pita:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?

o Thought through specific scenarios where QR codes would be useful, such as
quick asset lookups, audits or inventory checks, and identified cases where QR
codes may not add significant value.

e What is planned to be done until the next scrum meeting?

o Summarize the identified QR code use cases and limitations to help clarify its

role within the project.
e What are the hurdles?
o None



