Sprint Planning Meeting Minutes 3:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita
Start time: 6:45pm
End time: 7:00pm

After discussion, the velocity of the team was estimated to be:
Two weeks - 1 Sprint

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

e User Story 6: Add to Inventory - Add Asset form with required fields.

e User Story 7: Add to Inventory - Auto-generated Asset ID logic.

e User Story 8: Add to Inventory - Save to database + validation.

The team members indicated their willingness to work on the following user stories.
Levis Vazquez
e User Story 6: Add to Inventory - Add Asset form with required fields.
e User Story 7: Add to Inventory - Auto-generated Asset ID logic.
e User Story 8: Add to Inventory - Save to database + validation.

Tejash Pradhan
e User Story 6: Add to Inventory - Add Asset form with required fields.
e User Story 7: Add to Inventory - Auto-generated Asset ID logic.
e User Story 8: Add to Inventory - Save to database + validation.

Anthony Yi
e User Story 6: Add to Inventory - Add Asset form with required fields.
e User Story 7: Add to Inventory - Auto-generated Asset ID logic.
e User Story 8: Add to Inventory - Save to database + validation.

Victoria Riley
e User Story 6: Add to Inventory - Add Asset form with required fields.
e User Story 7: Add to Inventory - Auto-generated Asset ID logic.
e User Story 8: Add to Inventory - Save to database + validation.

Erika Pita
e User Story 6: Add to Inventory - Add Asset form with required fields.
e User Story 7: Add to Inventory - Auto-generated Asset ID logic.
e User Story 8: Add to Inventory - Save to database + validation.



