
Sprint Planning Meeting Minutes 3: 
 
Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita 
Start time: 6:45pm 
End time: 7:00pm 
 
 
After discussion, the velocity of the team was estimated to be: 
 
Two weeks - 1 Sprint 
 
The product owner chose the following user stories to be done during the next sprint. They are 
ordered based on their priority. 

●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
The team members indicated their willingness to work on the following user stories. 

Levis Vazquez 
●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
Tejash Pradhan 

●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
Anthony Yi 

●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
Victoria Riley 

●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
Erika Pita 

●​ User Story 6:  Add to Inventory - Add Asset form with required fields. 
●​ User Story 7:  Add to Inventory -  Auto‑generated Asset ID logic. 
●​ User Story 8:  Add to Inventory - Save to database + validation. 

 
 


