Daily Scrum Meeting Minutes:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita
Start time: 6:30pm
End time: 7:00pm

Anthony Yi:

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o  Test prototype version 2

e What is planned to be done until the next scrum meeting?
o Finish testing

e \What are the hurdles?
o None

Tejash Pradhan:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Continued to pick up on testing the new prototype, was able to get the new
source code downloaded.
e What is planned to be done until the next scrum meeting?
o Check all announcements for submission requirements.
e What are the hurdles?

o None
Victoria Riley:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Compiled all the elements into a checklist from announcements and began
reviewing the videos provided as examples.
e What is planned to be done until the next scrum meeting?
o Finish reviewing example prior submission videos and draft plan for
documentation.
e What are the hurdles?
O

Levis Vazquez:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?



o Designed updated dashboard layout mockup.
o Moved Device Status Graph to top section for executive visibility.

o Discussed EOL qualification logic based on Device Model lifecycle instead of
purchase date alone.

o Confirmed Manufacturer Breakdown selection feature (Completed).

e What is planned to be done until the next scrum meeting?
o Build navigation handlers for interactive cards.

o Define backend query for EOL based on model database.

e \What are the hurdles?

o none
Erika Pita:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Clarified requirements and expected behavior for the upcoming user stories to
support the team’s implementation planning.
e What is planned to be done until the next scrum meeting?
o Begin working on the implementation of assigned user stories.
e What are the hurdles?



