
Sprint Planning Meeting Minutes 4: 
 
Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita 
Start time: 6:15pm 
End time: 6:30pm 
 
 
After discussion, the velocity of the team was estimated to be: 
 
Two weeks - 1 Sprint 
 
The product owner chose the following user stories to be done during the next sprint. They are 
ordered based on their priority. 

●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
The team members indicated their willingness to work on the following user stories. 

Levis Vazquez 
●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
Tejash Pradhan 

●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
Anthony Yi 

●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
Victoria Riley 

●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
Erika Pita 

●​ User Story 9:  Asset Categories - Category management screen for Admins. 
●​ User Story 10:  Asset Categories - Assign categories during Add Asset. 
●​ User Story 11:  Asset Categories - Category filtering integration prep. 

 
 


