DAILY SCRUM MEETING 22 (2/11/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea
Start time: 7:00PM

End time: 7:30PM

Mia Mader
e How many hours have | worked since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Worked on the login.js, ensuring it works properly
e What is planned to be done until the next scrum meeting?
o Continue testing the login feature.

o Start working on the other pages like the dashboard, and searching pages.
o What are the hurdles?

o  Ensuring the authentication works

David Martinez
e How many hours have | worked since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Work on refining the backend integration for the login/register processes.
e What is planned to be done until the next scrum meeting?
o Assist in the integration of endpoints to enable browser-based testing
o What are the hurdles?
o Ensure constant communication between the frontend and backend while
implementing all JWT features, databases, and endpoints.

Mariah Harris
e How many hours have | worked since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Looked over the JavaScript for the sign up page
o Accessed the database locally
e What is planned to be done until the next scrum meeting?

o Begin working on the HTML and CSS for the home page
o What are the hurdles?

o Nome
Christopher Vivas
e How many hours have | worked since the last meeting?
o 3 hours

e What was done since the last scrum meeting?
o Add a public GET to test browser functionality.



o Add a private GET to test JWTs are working as intended.
e What is planned to be done until the next scrum meeting?

o Test to make sure all sunny and rainy test cases are met for JWTs
o What are the hurdles?

o None
Zachary Shea
e How many hours have | worked since the last meeting?
o 3 hours

e What was done since the last scrum meeting?

o Combining the website with the database to ensure all things run smoothly.
e What is planned to be done until the next scrum meeting?

o To ensure all communication is done correctly between springboot and the

website and docker.

o To allow the website to run smoothly without issues.
o What are the hurdles?

o Communicating SpringBoot with Intelij was a struggle.



