
DAILY SCRUM MEETING 26 (2/17/26) 
 
Attendees:  Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea 
Start time: 6:30PM 
End time: 7:00PM 
 
Mia Mader 

●​ How many hours have I worked since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Worked on dashboard.html and css 

●​ What is planned to be done until the next scrum meeting? 
○​ Finalize dashboard page 
○​ Investigate login issue on my end 
○​ Design more pages on the figma 

●​ What are the hurdles? 
○​  Ensuring backend and frontend can communicate with one another 

 
David Martinez 

●​ How many hours have I worked since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ The user profile structure was implemented in the backend. All endpoints that 

return and update user information were included. 
○​ Continue researching AWS, specifically S3 and presigned URLs. 

●​ What is planned to be done until the next scrum meeting? 
○​ Finish implementing the profile endpoints and test them. 
○​ Continue reviewing the AWS integration. 

●​ What are the hurdles? 
○​ Ensure that there is secure access to change user information and public access 

to view non-sensitive user information. 
 
Mariah Harris 

●​ How many hours have I worked since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Finalize the HTML and CSS for the homepage 

●​ What is planned to be done until the next scrum meeting? 
○​ Begin working on the Javascript for the homepage 

●​ What are the hurdles? 
○​ Balancing working on the project with midterms 

 
Christopher Vivas 

●​ How many hours have I worked since the last meeting? 



○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Finalize AWS S3 connection + presigned urls for user upload and download. 
●​ What is planned to be done until the next scrum meeting? 

○​ Cleanup the backend, research AWS S3 access for students, test the S3 service 
backend. 

●​ What are the hurdles? 
○​ Maintaining clarity and structure of backend architecture to ensure seamless 

connectivity with frontend.  
 
Zachary Shea 

●​ How many hours have I worked since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Communicated with the team on how the backend and front end functions 

correctly. 
○​ Developed a plan as to what exactly is to happen for the remainder of the project 

lifetime. 
●​ What is planned to be done until the next scrum meeting? 

○​ Continue working on backend. 
●​ What are the hurdles? 

○​ None 
 


