DAILY SCRUM MEETING 55 (4/6/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea
Start time: 6:30PM

End time: 7:00PM

Mia Mader

e How many hours have | worked since the last meeting?
o 3hours

e What was done since the last scrum meeting?
o Work on creating an ‘account settings’ page
o Testing the website

e What is planned to be done until the next scrum meeting?
o Meet with backend team, discuss next steps
o Finish ‘account settings’ page.

o What are the hurdles?
]

David Martinez
e How many hours have | worked since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Completed the final validation of the review feature.
o Verified that all features—including validation, reviews, and frontend
integration—were functioning correctly.
o Assisted the team in resolving several issues related to application stability.
e What is planned to be done until the next scrum meeting?
o Tested the various features multiple times in preparation for the demo.
o Resolved any last-minute issues that arose.
e What are the hurdles?

o None

Mariah Harris

e How many hours have | worked since the last meeting?
o 3 hours

e What was done since the last scrum meeting?
o Prepare to record my part of presentation

e What is planned to be done until the next scrum meeting?
o Record my part of presentation

e What are the hurdles?

o None

Christopher Vivas



How many hours have | worked since the last meeting?
o 3 hours
What was done since the last scrum meeting?
o Implemented home navigation button to sign up and login page.
o Added a default user profile avatar to the navigation bar.
o Ran some test cases on the backend to ensure the application is working as
expected on all accounts.
What is planned to be done until the next scrum meeting?
o Polish up application lifecycle in preparation for the showcase.
What are the hurdles?
o None

Zachary Shea

How many hours have | worked since the last meeting?
o 3 hours
What was done since the last scrum meeting?
o Continue working on the final project.
What is planned to be done until the next scrum meeting?
o Continued working on the final project.
o Continue to work on the presentation.
What are the hurdles?
o None



