
SPRINT REVIEW MEETING (4/26/26) 
 
Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea 
Start time: 6:00 pm 
End time: 6:30 pm 
 
After a show and tell presentation, the implementation of the following user stories were 
accepted by the product owners:  
 

1 User Story #1: As a user I want to complete the required code directory for the 
final deliverable. This includes implementing a README.txt, Installation Guide, 
and User Manual. 

2 User Story #2: As a user I want to complete the required documents directory for 
the final deliverable. This includes the final project report, compiled daily scrum 
meeting minutes, and the additional supporting documents.  

3 User Story #3: As a user I want to complete the required presentation slides 
directory for the final deliverable. Making sure to cover things like system 
architecture, implementation highlights, and future work.  

4 User Story #4: As a user I want to complete the required videos directory for the 
final deliverable. This includes the Intro video, User Guide video, Installation 
Guide video, and the Shortcomings Wishlist video.  

 
 
The following ones were rejected and moved back to the product backlog to be assigned to a 
future sprint at a future Sprint Planning meeting.  
 
 

1 Final sprint completed, all user stories were completed. Final deliverable 
requirements have been met. 
 

 
 


