Sprint Review Meeting Minutes 4-26-26

Attendees: Johnathan Doralus, Isaiah Lora, Barbaro Ibanez, Noah Cook
Start time: 7:35 PM

End time: 7:45 PM

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

e User story 18: Finalize documentation (20 pts)
e User Story 19: Final deliverable prep (20 pts)

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.



